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Attachment 1
Summary of Discussion

Unit Managers Meeting
303-K Mixed Waste Storage Facility Closure Plan
313 Building Conference Room
Richland, Washington
December 19, 1991

The meeting on 303-K Mixed Waste Storage Facility Closure Plan essentially
parallels that for 304 Concretion Facility; therefore, the meeting was held in

conjunction with 304,

The meeting opened at about 9:20 a.m. with the distribution and approval of
the prior meeting minutes. The meeting minutes were signed and approved with

minor wording changes.

The next item of business was the status of Ecology’s review of Revision 1 of
the closure plan. Ecology has not yet reviewed Revision 1. FEcology requested
an extension of time until sometime in February, 1992 to await the expected
issuance of the soil closure policy the first week of January, 1992. The time
extension for 303-K will be 15 days Tater than for the 304 Concretion
facility. Ecology (McKinney) stated he would send a Tetter to RL (Rodriguez)
formally discussing the time extension.

Another stumbling block is the lack of a site-specific Health & Safety Plan
(HASP) attached to the closure plan. A site-specific HASP was not initially
included with the closure plan, due to the Timited term of applicability and
the long delay in the approval process. Ecology (McKinney) verbally accepted
the position to wait to submit the HASP prior to beginning operations.

A discussion of tﬁe remaining open action items followed.

11-21-91:2 WHC will give Ecology an example of an operating waste permit.
WHC (Ruck) stated he had not obtained one yet and that he would
obtain one, send it to RL to review, and then forward it to
Ecology prior to the next UMM. The action item remains open.

5-7-91:1 RL/WHC will send a letter to Ecology requesting approval of the
sampling plan. This action item is delayed pending receipt of
Ecology’s comments on revision 1 of the closure plan. Once the
comments are received, and any problems or differences between
Ecology and RL/WHC concerning sampling activities are worked-out,
then RL/WHC will formally seek Ecology’s concurrence with the
activities. The action item remains open.

11-21-91:3 Request of a field visit. This action item is closed out with
this meeting.

7-11-91:1  Provide an estimated date for sampling to take place. RL/WHC will
supply a schedule of sampling activities pending Ecology’s
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7-11-91:1
(continued)

11-21-91:1

concurrence with the sampling plan. This item is contingent on
the fulfillment of action item 5-7-91:1. This action item remains
open.

Status of the site-wide Health and Safety Plan (HASP). The status
of the site-wide HASP was not explicitly discussed unless it will
be submitted with, or as part of, the site-wide Part B Permit.

The site-wide Part B Permit is scheduled to be released for

public review on January 15, 1992. This action item remains
open.

The meeting was adjourned at about 9:40 a.m.



Attachment #2
Agenda
303-K Mixed Waste Storage Facitity Closure Plan
Unit Managers Meeting
313 Building Conference Room

Richland, Washington
December 19, 1991

Status of Ecology’s reviews of Revision 1

New Business




Attachment #3
Attendance List

Unit Managers Meeting
303-K Mixed Waste Storage Facility Closure Plan
313 Building Conference Room
Richland, Washington
December 19, 1991

Name Organization Phone
D. L. Banning WHC 509-376-1057
A. V. Beard DOE-RL 509-376-7472
Joe King SWEC/GSSC 509-376-4726
P Steve Lijek CNES/GSSC 509-376-7829
Scott McKinney Ecology 206-493-9425
P Annabelle Rodriguez DOE-RL/UM 509-372-0277
F. A. Ruck WHC/RCRA Closure 509-376-9826
- D. J. Watson WHC/N-Reactor 509-373-3250
s E. A. Weakley WHC/NRFS 509-376-6122
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Attachment #4
Commitments/Agreements Status List

Unit Managers Meeting
303-K Mixed Waste Storage Facility Closure Plan
313 Building Conference Room
Richland, Washington
December 19, 1991

ACTION ITEM. COMMITMENTS/AGREEMENTS STATUS LIST

1-10-91:2 The document submittal dates for 303-K and 304
Concretion will be separated by two weeks. A
letter from RL requesting concurrence with the
discussion held at this UMM will be sent to
Ecology. Action: C. Clark

T
- CLOSED (This item was listed as agreement in
- previous minutes)

— 5-7-91:1 RL/WHC will send a letter to Ecology requesting
approval of the sampling and analyses plan.
- Action: F. Ruck

OPEN  (deferred pending receipt of Ecology’s
™~ comments on rev.1l of the closure plan)

h 7-11-91:1: Provide estimated date for sampling to take
place on 303-K and 304 Concretion.

™ Action: F. Ruck.
- OPEN (deferred pending receipt of Ecology’s
4 comments on rev.l of the closure plan)
o 11-21-91:1 RL/WHC will give the status of the site-wide
Health & Safety Plan (HASP). Action: F. Ruck
OPEN
11-21-91:2 RL/WHC will give Ecology an example of a

Hazardous Waste Operating Permit.
Action: F. Ruck

OPEN

11-21-91:3 RL/WHC will arrange a site visit to the 303-K
Facility for Ecology. Action: E. A. Weakley

CLOSED
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